ID Task Name o % Work Complete Work

1 North Dakota Migration - Phase 4 0% 57,724.2 hrs
2 Group 4 Preparation Tasks 0% 1,672 hrs
3 Kick-off meeting with Agencies 0% 8 hrs
4 Download Code 0% 16 hrs
5 Review and approve list of objects 0% 48 hrs
6 Perform Analysis of Objects (Natural Engineer & Revolve) 0% 424 hrs
7 Create phased object list for review 0% 24 hrs
8 ND Review and approval of object list 0% 160 hrs
9 Revolve 0% 112 hrs
10 Compile Analysis Reports 0% 64 hrs
11 Develop list of every data object that has to move 0% 64 hrs
12 List of VSAM/GDG that exist on the MF 0% 16 hrs
13 List of VSAM files that will remain after migration 0% 16 hrs
14 List of ADABAS files 0% 16 hrs
15 List of DB2 Tables 0% 16 hrs
16 Deliver TEST LPAR requirements (list) to ND 0% 8 hrs
17 Identify shared files for concurrent phases 0% 32 hrs
18 Take action to address shared files 0% 80 hrs
19 Validate Infoprint for this group 0% 200 hrs
20 Obtain list of printers from the agencies that identifies the printers for each job/online system. 0% 80 hrs
21 Configure Inforprint (add printer definitions) 0% 40 hrs
22 Identify move page def form def 0% 40 hrs
23 Conduct testing to ensure Linux can print to these printers 0% 40 hrs
24 Misc Tasks 0% 776 hrs
25 Review Microfiche/Tape Report 0% 32 hrs
26 Pass information to tech team 0% 32 hrs
27 Review On-Demand/Filnet Information 0% 520 hrs
28 Obtain On-Demand/Filenet Phase Il list of report names and Jobs for Filenet 0% 80 hrs
29 Define the access controls for the reports 0% 160 hrs
30 Identify key word definitions 0% 160 hrs
31 Determine Doc classes in Filenet 0% 40 hrs
32 Create Doc classes in FileNet 0% 80 hrs
33 Convert existing batch jobs using Wapapello 0% 224 hrs
34 Decide on using FTP or LPR for Print Queue 0% 0 hrs
35 Determine formatting for the reports 0% 64 hrs
36 Convert Data 0% 160 hrs
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37 Emulator Verification 0% 80 hrs
38 Obtain list of Emultors currently being used 0% 80 hrs
39 Group 4: Migration 0% 1,872 hrs
40 Migration to Mainframe Test LPAR 0% 300 hrs
41 Mainframe Code Migration 0% 8 hrs
42 Move Identified Components to Test Mainframe LPAR 0% 8 hrs
43 Mainframe Data Migration 0% 276 hrs
44 Identify data stores and databases to be migrated 0% 32 hrs
45 Allocate storage / create databases and data stores 0% 16 hrs
46 Unloads, decompresses and FTP's data files 0% 112 hrs
47 Automate data load scripts 0% 32 hrs
48 Determine time required to load scripts 0% 32 hrs
49 Load data files 0% 32 hrs
50 Backup data stores 0% 20 hrs
51 Mainframe Batch Migration 0% 16 hrs
52 Copy JCL 0% 16 hrs
53 Migration to Linux 0% 1,572 hrs
54 Linux Natural Code Migration 0% 320 hrs
55 Create Test Environment on Linux 0% 8 hrs
56 Move Objects to Open Systems (Linux) 0% 8 hrs
57 Compile on Linux 0% 80 hrs
58 Identify code containing hex values 0% 64 hrs
59 Convert hex values in code to ASCII equivalent if needed 0% 80 hrs
60 Amend Natural code implementing scripting replacement for batch JCL 0% 80 hrs
61 Linux Non-Natural Code Migration 0% 468 hrs
62 Send COBOL, Fortran and Assembler objects to MigrationWare 0% 4 hrs
63 Modify all objects 0% 400 hrs
64 Load COBOL objects on Linux 0% 16 hrs
65 Load Converted Fortran Objects on Linux 0% 16 hrs
66 Load Converted Dyl280 Objects on Linux 0% 16 hrs
67 Load Converted Assembler Objects on Linux 0% 16 hrs
68 Linux Data (VSAM) Migration 0% 192 hrs
69 Identify ADABAS files to replace VSAM files 0% 40 hrs
70 Create Adabas files 0% 36 hrs
71 Unload VSAM file, Load ADABAS file 0% 24 hrs
72 Backup new Adabas files 0% 12 hrs
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73 Build VSAM Triggers 0% 80 hrs
74 Move VSAM/GDG files 0% 0 hrs
75 Linux Batch (JCL) Migration 0% 592 hrs
76 send JCL to Cronus 0% 8 hrs
77 Convert JCL 0% 400 hrs
78 Identify Tivoli schedules to place in Appworx 0% 32 hrs
79 Identify parameters that need to be put in AppWorx 0% 96 hrs
80 Enter schedules into AppWorx 0% 32 hrs
81 Enter Parameters into Appworx from ESPBatch 0% 16 hrs
82 Load coverted SCL on Linux 0% 8 hrs
83 Milestone Payment (Linux Code Migration) 0% 0 hrs
84 Milestone Payment (Linux Data Migration) 0% 0 hrs
85 Milestone Payment (Linux Batch Migration) 0% 0 hrs
86 Milestone Payment - Completion of full Data Migration 0% 0 hrs
87 Group 4 Test Planning 0% 0 hrs
88 Manage Definition of Test Cases 0% 0 hrs
89 Define test criteria and develop use cases 0% 0 hrs
116 ND Review, Group 4 Test Scripts 0% 0 hrs
117 Test Scripts Complete 0% 0 hrs
118 Milestone Payment - Test Plan 0% 0 hrs
119 Group 4 Unit Testing 0% 20,000 hrs
146 Group 4: System & Integration Testing - (Linux and Mainframe) 0% 10,000 hrs
177 Group 4 Agency Acceptance Testing 0% 21,892 hrs
178 Refresh Acceptance Environment 0% 226 hrs
179 Load ADABAS data 0% 16 hrs
180 Load VSAM and convert 0% 16 hrs
181 Load DataFiles and convert 0% 6 hrs
182 Load Tape files and convert 0% 4 hrs
183 Copy PREDICT and NATURAL Security 0% 8 hrs
184 Copy NATURAL/COBOL 0% 48 hrs
185 Compile NATURAL/COBOL 0% 48 hrs
186 Unload and transfer JCL 0% 32 hrs
187 Setup AppWorx 0% 48 hrs
188 Acceptance Testing Preparation 0% 98 hrs
189 Setup WMS for acceptance testing Problem Logs 0% 4 hrs
190 Update any necessary documentation the user needs to be able to execute tests 0% 8 hrs
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191 Provide user with date of original snapshot 0% 8 hrs
192 Provide Linux scripts 0% 2 hrs
193 Provide sequence listing of agency's application 0% 2 hrs
194 Help users with batch jobs 0% 24 hrs
195 Help users with changing of setup cards 0% 24 hrs
196 Setup for testing with the scheduler 0% 16 hrs
197 Documentation of ftp test jobs and environments 0% 10 hrs
198 Software setup on user's PC's such as emulator, WinSCP 0% 36 hrs
199 Test connection for Emulators 0% 12 hrs
200 Setup programs to look for appropriate Agency Printer 0% 24 hrs
201 Setup for ftp test environments 0% 0 hrs
202 Push out to Desktops 0% 0 hrs
203 Phase IV User ID's 0% 200 hrs
204 Confirm that all Agency ID's have been created 0% 80 hrs
205 Test a determined amount of ID's 0% 120 hrs
206 End User Training 0% 252 hrs
207 Prepare training material 0% 240 hrs
208 Schedule Classes 0% 8 hrs
209 Do class evaluation 0% 4 hrs
210 Agency Acceptance Testing on Linux 0% 15,000 hrs
211 DHS-Applications 0% 15,000 hrs
212 RES - Assist Application 0% 600 hrs
213 ES1 - TECS Application 0% 600 hrs
214 ES2 - TECS Application 0% 600 hrs
215 ES3, ES4 & HES - TECS Application 0% 600 hrs
216 PW?2 through PW9 - CCWIPS Application 0% 600 hrs
217 HC6 - Vocational Rehabilitation - VRIS Application 0% 600 hrs
218 HC7 - Vocational Rehabilitation - VRIS Application 0% 600 hrs
219 SSFS - Emergency Foodstamp Application 0% 600 hrs
220 SS8 - Developmental Disabilities 0% 600 hrs
221 GRL1 - Haven Billing Application 0% 600 hrs
222 RE - Vision Application 0% 600 hrs
223 ES7 - Case Inquiry Web Application 0% 600 hrs
224 ES7 - Case Inquiry Administration Application 0% 600 hrs
225 ES7 - Case Registration Application 0% 600 hrs
226 ES7 - Child Support Employer EFT-Administrative Application 0% 600 hrs
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227 ES7 - Child Support Employer EFT-Employers Application 0% 600 hrs
228 ES8 - System FACSES Application 0% 600 hrs
229 ES9 - System FACSES Application 0% 600 hrs
230 SS6 - System FACSES Application 0% 600 hrs
231 SB61 through SB63 - MDS Nursing Home Application 0% 600 hrs
232 SS44 & SS45- Low Income Heating Assistance Application 0% 600 hrs
233 JUST DB2 - Childrens Special Health Services Application 0% 600 hrs
234 TSO Libs 0% 600 hrs
235 Unidentified Objects 0% 600 hrs
236 USER.SS1.TSOLIB 0% 600 hrs
237 Summarize User Acceptance Testing 0% 6,080 hrs
238 Fixes during Acceptance test 0% 3,000 hrs
239 Timeframe to resolve and retest Problem Logs (during acceptance testing timeframe) 0% 3,000 hrs
240 ND review/approve test results 0% 48 hrs
241 Signoffs of applications that were successfully tested (during acceptance testing timeframe) 0% 32 hrs
242 User Acceptance Testing Complete 0% 0 hrs
243 Milestone Payment - Acceptance Testing 0% 0 hrs
244 Group 4 Production Pilot 0% 256.2 hrs
245 Freeze programs in mainframe 0% 0 hrs
246 Determine which programs changed 0% 80 hrs
247 Migration of security (NDGOV ADS) 0% 48 hrs
248 DATA - testrun 0% 32 hrs
249 Migration of ADABAS 0% 16 hrs
250 Migration of VSAM 0% 8 hrs
251 Migration of DF./TP./* 0% 8 hrs
252 NATURAL 0% 56.2 hrs
253 Migration of PREDICT 0% 8 hrs
254 Migration of NATURAL Security 0% 8 hrs
255 Migration of Copy Source 0% 8.03 hrs
256 Migration of Compiled Objects 0% 32.17 hrs
257 COBOL 0% 16 hrs
258 Migration of Copy Source 0% 4 hrs
259 Migration of Compiled Objects 0% 12 hrs
260 Migration of JCL Engine 0% 16 hrs
261 Migration of AppWorx 0% 8 hrs
262 Production Test 0% 2,000 hrs
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263 Online 0% 1,000 hrs
264 Batch 0% 1,000 hrs
265 Implementation 0% 32 hrs
266 DATA - prod move 0% 32 hrs
267 ADABAS 0% 16 hrs
268 VSAM 0% 8 hrs
269 DF./TP./* 0% 8 hrs
270 Go live 0% 0 hrs
271 Milestone Payment - Production Implementation 0% 0 hrs
272 Milestone Payment - Retainage for Group Training 0% 0 hrs
273 Milestone Payment - Retainage for Group 3 0% 0 hrs
274 Milestone Payment - Retainage for Group 4 0% 0 hrs
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253.5 days? Mon 5/7/07 Wed 5/7/08
70 days Mon 5/7/07 Tue 8/14/07
0.5 days Mon 5/7/07 Mon 5/7/07 Weigel Linda M.,Meier Shawn R.
1 day Mon 5/7/07 Tue 5/8/07 Zander Barb J.,Jangula Duane A.
3 days Tue 5/8/07 Fri 5/11/07 Meier Shawn R.,Gilpin James
29 days Fri 5/11/07 Fri 6/22/07
3 days Fri 5/11/07 Wed 5/16/07 Gilpin James
10 days Wed 5/16/07 Thu 5/31/07 Meier Shawn R.,Team Leaders
7 days Thu 5/31/07 Mon 6/11/07 Gilpin James,Madern Larry
8 days Mon 6/11/07 Thu 6/21/07 Gilpin James
1 day Thu 6/21/07 Fri 6/22/07
1 day Thu 6/21/07 Fri 6/22/07 Muscha Brenda,Madern Larry
1 day Thu 6/21/07 Fri 6/22/07 Muscha Brenda,Madern Larry
1 day Thu 6/21/07 Fri 6/22/07 Muscha Brenda,Madern Larry
1 day Thu 6/21/07 Fri 6/22/07 Muscha Brenda,Madern Larry
1 day Fri 6/22/07 Mon 6/25/07 Muscha Brenda
4 days Mon 6/25/07 Fri 6/29/07 Muscha Brenda
5 days Mon 6/25/07 Mon 7/2/07 Muscha Brenda,Gilpin James
32.5days Mon 5/7/07 Thu 6/21/07
10 days Mon 5/7/07 Fri 5/18/07 Meier Shawn R.
5 days Thu 5/31/07 Thu 6/7/07 Roehrich Paul J.
5 days Thu 6/7/07 Thu 6/14/07 Muscha Brenda
5 days Thu 6/14/07 Thu 6/21/07 Roehrich Paul J.
70 days Mon 5/7/07 Tue 8/14/07
2 days Mon 5/7/07 Tue 5/8/07
2 days Mon 5/7/07 Tue 5/8/07 Meier Shawn R.,Dosch Paula K.
55 days Mon 5/7/07 Tue 7/24/07
5 days Mon 5/7/07 Fri 5/11/07 Meier Shawn R.,Muscha Brenda
20 days Mon 5/14/07 Mon 6/11/07 Veit Al C.
20 days Tue 6/12/07 Tue 7/10/07 Jangula Duane A.
5 days Wed 7/11/07 Tue 7/17/07 Jangula Duane A.
5 days Wed 7/18/07 Tue 7/24/07 Rossow Travis L.,Laber William G.
15 days Wed 7/25/07 Tue 8/14/07
1 day Wed 7/25/07 Wed 7/25/07
4 days Thu 7/26/07 Tue 7/31/07 Rossow Travis L.,Laber William G.
10 days Wed 8/1/07 Tue 8/14/07 Rossow Travis L.,Laber William G.
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10 days Mon 5/7/07 Fri 5/18/07
10 days Mon 5/7/07 Fri 5/18/07 Meier Shawn R.
41 days? Fri 6/22/07 Tue 8/21/07
14 days? Mon 7/2/07 Mon 7/23/07
1 day Mon 7/2/07 Tue 7/3/07
1 day Mon 7/2/07 Tue 7/3/07 Jangula Duane A.
13 days Tue 7/3/07 Mon 7/23/07
2 days Tue 7/3/07 Fri 7/6/07 Muscha Brenda,Madern Larry
2 days Fri 7/6/07 Tue 7/10/07 Wanek Daniel J.
7 days Fri 7/6/07 Tue 7/17/07 Jangula Duane A.,Roach Eugene J.
2 days Tue 7/17/07 Thu 7/19/07 Jangula Duane A.,Roach Eugene J.
2 days Thu 7/19/07 Mon 7/23/07 Jangula Duane A.,Roach Eugene J.
2 days Tue 7/17/07 Thu 7/19/07 Jangula Duane A.,Roach Eugene J.
1.25 days Thu 7/19/07 Fri 7/20/07 Jangula Duane A.,Roach Eugene J.
1day? Tue 7/3/07 Thu 7/5/07
1 day? Tue 7/3/07 Thu 7/5/07 Muscha Brenda,Gilpin James
41 days Fri 6/22/07 Tue 8/21/07
21 days Fri 6/22/07 Tue 7/24/07
1 day Fri 6/22/07 Mon 6/25/07 Gilpin James
1 day Mon 6/25/07 Tue 6/26/07 Gilpin James
5 days Tue 6/26/07 Tue 7/3/07 Muscha Brenda,Madern Larry
4 days Tue 7/3/07 Tue 7/10/07 Muscha Brenda,Madern Larry
5 days Tue 7/10/07 Tue 7/17/07 Muscha Brenda,Madern Larry
5 days Tue 7/17/07 Tue 7/24/07 Muscha Brenda,Madern Larry
29.5 days Fri 6/22/07 Fri 8/3/07
0.5 days Fri 6/22/07 Fri 6/22/07 Gilpin James
25 days Mon 6/25/07 Mon 7/30/07 Muscha Brenda,Nas Salasa
1 day Tue 7/31/07 Tue 7/31/07 Muscha Brenda,Nas Salasa
1 day Wed 8/1/07 Wed 8/1/07 Muscha Brenda,Nas Salasa
1 day Thu 8/2/07 Thu 8/2/07 Muscha Brenda,Nas Salasa
1 day Fri 8/3/07 Fri 8/3/07 Muscha Brenda,Nas Salasa
29.5 days Fri 6/22/07 Fri 8/3/07
5 days Tue 7/3/07 Wed 7/11/07 Madern Larry
4.5 days Wed 7/11/07 Tue 7/17/07 Bear Ron E.
3 days Wed 7/18/07 Fri 7/20/07 Madern Larry
1.5 days Mon 7/23/07 Tue 7/24/07 Roach Eugene J.
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10 days Mon 7/23/07 Fri 8/3/07 Bear Ron E.
5 days Fri 6/22/07 Fri 6/29/07
33 days Thu 7/5/07 Tue 8/21/07
1 day Thu 7/5/07 Fri 7/6/07 Gilpin James
25 days Fri 7/6/07 Fri 8/10/07 Steven Herbert,Vincent West
2 days Fri 8/10/07 Tue 8/14/07 Muscha Brenda,Roehrich Paul J.
4 days Fri 8/10/07 Thu 8/16/07 Roehrich Paul J.,Smith Donna M., Thomas Peggy A.
2 days Thu 8/16/07 Mon 8/20/07 Smith Donna M.,Thomas Peggy A.
1 day Mon 8/20/07 Tue 8/21/07 Smith Donna M.,Thomas Peggy A.
1 day Fri 8/10/07 Mon 8/13/07 Gilpin James
0 days Tue 7/24/07 Tue 7/24/07 Weigel Linda M.,Gilpin James
0 days Fri 8/3/07 Fri 8/3/07 Weigel Linda M.,Gilpin James
0 days Tue 8/21/07 Tue 8/21/07 Weigel Linda M.,Gilpin James
0 days Fri 8/3/07 Fri 8/3/07
58 days Tue 7/3/07 Tue 9/25/07
53 days Tue 7/3/07 Tue 9/18/07
53 days Tue 7/3/07 Tue 9/18/07
53 days Wed 7/11/07 Tue 9/25/07
0 days Tue 9/25/07 Tue 9/25/07
0 days Tue 9/25/07 Tue 9/25/07
50 days Tue 8/21/07 Wed 10/31/07
56 days Tue 10/9/07 Mon 12/31/07
85 days Mon 12/31/07 Thu 5/1/08
3 days Mon 12/31/07 Fri 1/4/08
2 days Mon 12/31/07 Thu 1/3/08 Roach Eugene J.
1 day Mon 12/31/07 Wed 1/2/08 Roach Eugene J.,Vincent West
0.75 days Mon 12/31/07 Wed 1/2/08 Vincent West
0.5 days Mon 12/31/07 Mon 12/31/07 Vincent West
0.5 days Mon 12/31/07 Mon 12/31/07 Zander Barb J.,Jangula Duane A.
2 days Mon 12/31/07 Thu 1/3/08 Zander Barb J.,Jangula Duane A.,Roach Eugene J.
2 days Mon 12/31/07 Thu 1/3/08 Zander Barb J.,Jangula Duane A.,Roach Eugene J.
2 days Mon 12/31/07 Thu 1/3/08 Zander Barb J.,Jangula Duane A.
3 days Mon 12/31/07 Fri 1/4/08 Roehrich Paul J.,Thomas Peggy A.
1.25 days Fri 1/4/08 Mon 1/7/08
0.5 days Fri 1/4/08 Fri 1/4/08 Meier Shawn R.
1 day Fri 1/4/08 Mon 1/7/08 Meier Shawn R.
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1 day Fri 1/4/08 Mon 1/7/08 Gilpin James
0.25 days Fri 1/4/08 Fri 1/4/08 Gilpin James
0.25 days Fri 1/4/08 Fri 1/4/08 Gilpin James
1 day Fri 1/4/08 Mon 1/7/08 Feist A. JilllNoto Teresa,Harter Danan C.
1 day Fri 1/4/08 Mon 1/7/08 Feist A. JillNoto Teresa,Harter Danan C.
1 day Fri 1/4/08 Mon 1/7/08 Roehrich Paul J.,Thomas Peggy A.
1.25 days Fri 1/4/08 Mon 1/7/08 Muscha Brenda
3 days Mon 12/31/07 Fri 1/4/08
3 days Mon 12/31/07 Fri 1/4/08 Meier Shawn R.[50%]
1 day Mon 12/31/07 Wed 1/2/08 Feist A. Jill,Noto Teresa,Harter Danan C.
1 day Mon 12/31/07 Wed 1/2/08
0 days Mon 12/31/07 Mon 12/31/07 Help Desk
5 days Mon 12/31/07 Tue 1/8/08
5 days Mon 12/31/07 Tue 1/8/08 Veit Al C.,Meier Shawn R.
5 days Mon 12/31/07 Tue 1/8/08 Harter Danan C.,Feist A. Jill,Noto Teresa
16.5 days Mon 12/31/07 Thu 1/24/08
15 days Mon 12/31/07 Wed 1/23/08 Carr Jeff N.,Dosch Paula K.
1 day Wed 1/23/08 Thu 1/24/08 Weigel Linda M.
0.5 days Thu 1/24/08 Thu 1/24/08 Weigel Linda M.
75 days Mon 12/31/07 Thu 4/17/08
75 days Mon 12/31/07 Thu 4/17/08
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
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75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff
85 days Mon 12/31/07 Thu 5/1/08
75 days Mon 12/31/07 Thu 4/17/08 Harter Danan C.,Feist A. JillMuscha Brenda,Madern Larry,Noto Teresa
75 days Tue 1/8/08 Thu 4/24/08 Harter Danan C.,Feist A. JilLlMuscha Brenda,Madern Larry,Noto Teresa
3 days Thu 4/24/08 Tue 4/29/08 Agency Staff,Meier Shawn R.
2 days Tue 4/29/08 Thu 5/1/08 Agency Staff,Meier Shawn R.
0 days Thu 5/1/08 Thu 5/1/08
0 days Thu 5/1/08 Thu 5/1/08
10.5 days Mon 12/31/07 Wed 1/16/08
0 days Mon 12/31/07 Mon 12/31/07 Carr Jeff N.,Gilpin James
5 days Mon 12/31/07 Tue 1/8/08 Meier Shawn R.,Team Leaders
3 days Mon 12/31/07 Fri 1/4/08 Veit Al C.,Schroeder Kenneth D.
4 days Mon 12/31/07 Mon 1/7/08
2 days Mon 12/31/07 Thu 1/3/08 Roach Eugene J.
1 day Thu 1/3/08 Fri 1/4/08 Vincent West
1 day Fri 1/4/08 Mon 1/7/08 Vincent West
3.5 days Mon 1/7/08 Thu 1/10/08
0.5 days Mon 1/7/08 Mon 1/7/08 Zander Barb J.,Jangula Duane A.
0.5 days Tue 1/8/08 Tue 1/8/08 Zander Barb J.,Jangula Duane A.
0.5 days Tue 1/8/08 Tue 1/8/08 Zander Barb J.[67%)],Jangula Duane A.[67%],Roach Eugene J.[67%)]
2 days Wed 1/9/08 Thu 1/10/08 Zander Barb J.[67%],Jangula Duane A.[67%],Roach Eugene J.[67%]
1 day Fri 1/11/08 Fri 1/11/08
0.25 days Fri 1/11/08 Fri 1/11/08 Zander Barb J.,Jangula Duane A.
0.75 days Fri 1/11/08 Fri 1/11/08 Zander Barb J.,Jangula Duane A.
1 day Tue 1/15/08 Tue 1/15/08 Zander Barb J.,Jangula Duane A.
1 day Wed 1/16/08 Wed 1/16/08 Roehrich Paul J.
25 days Thu 1/17/08 Thu 2/21/08
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25 days Thu 1/17/08 Thu 2/21/08 Harter Danan C.,Feist A. JillMuscha Brenda,Madern Larry,Noto Teresa
25 days Thu 1/17/08 Thu 2/21/08 Harter Danan C.,Feist A. JillMuscha Brenda,Madern Larry,Noto Teresa
4 days Thu 5/1/08 Wed 5/7/08
4 days Thu 5/1/08 Wed 5/7/08
2 days Thu 5/1/08 Mon 5/5/08 Roach Eugene J.
1 day Mon 5/5/08 Tue 5/6/08 Vincent West
1 day Tue 5/6/08 Wed 5/7/08 Vincent West
0 days Wed 5/7/08 Wed 5/7/08
0 days Wed 5/7/08 Wed 5/7/08
0 days Wed 5/7/08 Wed 5/7/08
0 days Wed 5/7/08 Wed 5/7/08
0 days Wed 5/7/08 Wed 5/7/08
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